

CPRE 491 STATUS REPORT #11

April 3, 2020 - April 16, 2020

Group: SDMAY20-52

Project Title: KEY EXCHANGE OUTSIDE OF TCP/IP

Client & Advisor: Julie Rursch

Team Members:

- Logan Woolery Lead Integrations Engineer
 - Jacob Moody Server Developer Lead
 - Joel Wacker Android Developer
 - Andre C Server Development Tester
 - Jack Potter Client Architecture Tester
 - Jordan Svoboda IOS Developer
-

Past Week Accomplishments

- ❖ Andre- Client-side development
 - Finished client-side networking
 - Networking functionality enhanced
- ❖ Jacob- Stress testing of backend code
 - Work on documentation
- ❖ Jack
 - Client Testing
 - not super effective in android emulator but no other options
 - Server testing
 - attempting to write stress test scripts
- ❖ Joel
 - Setup of second physical Android development phone
 - Verified hardware worked on a different phone model
 - Code generator research and progress
 - Found a few flutter libraries that may fit our needs
 - Started basic design on UI
- ❖ Jordan
 - Finalized RSA functionality in application
 - Message signing and verification fully implemented
 - Finished messaging interface

- ❖ Logan
 - Testing
 - Work on the end of semester materials
 - Poster
 - Presentation
 - Documentation

Pending Issues

- ❖ Begin creating poster and final materials for presentation

Individual Contributions

| Team Member | Contribution | Weekly Hours | Total |
|--------------------|---------------------|---------------------|--------------|
| Jacob Moody | Development | 16 | 74 |
| Joel Wacker | App Development | 17 | 83 |
| Andre C | App Development | 16 | 104 |
| Jordan Svoboda | iOS development | 16 | 96 |
| Logan Woolery | UI/UX | 16 | 70 |
| Jack Potter | Client testing | 17 | 56 |

Plans for Coming Week

- ❖ Andre-
 - Continue to integrate functionality
 - Test Android/iOS application as new or improved functionality is implemented
 - Create final demonstration for presentation

- ❖ Jacob-
 - Continue work on GoDoc

 - Optional ability to dump messages to file for backups

- ❖ Jack
 - Continue testing of client and server
 - presentation/report work

- ❖ Joel
 - Continue Application development and implementation
 - Test application between both physical phones
 - Work on poster, presentation, report

- ❖ Jordan- Continue client side encryption implementation
 - Continue testing of the application to see if any unseen errors are popping up
 - Work on final poster, presentation, report

- ❖ Logan
 - Quality Assurance working

 - Docs and Materials