

## CPRE 491 STATUS REPORT #10

March 12, 2020 - April 2, 2020

Group: SDMAY20-52

Project Title: KEY EXCHANGE OUTSIDE OF TCP/IP

Client & Advisor: Julie Rursch

Team Members:

- Logan Woolery                      Lead Integrations Engineer
  - Jacob Moody                        Server Developer Lead
  - Joel Wacker                        Android Developer
  - Andre C                              Server Development Tester
  - Jack Potter                         Client Architecture Tester
  - Jordan Svoboda                    IOS Developer
- 

### Past Week Accomplishments

- ❖ Andre- Client-side development
  - Assisted with client side implementation
    - Networking functionality enhanced
    - Tested code on both IOS and Android, fixed some minor errors
- ❖ Jacob- Stress testing of backend code
  - Work on documentation
- ❖ Jack
  - Rebuilt client testing environment
    - Changes were necessary due to moving home, having access to different hardware
  - Formulated plans for collaboratively testing features that require physical proximity
    - Obviously can't test things together anymore
  - Android Client Testing
- ❖ Joel
  - QR code creator research
    - Finding flutter tools for creating QR codes
  - Implement QR code generation with keypairs in the database
- ❖ Jordan
  - Improved and tested functions that use our public-private keypair for message signing and verification
    - Encountered an issue with the libraries that were being used to generate and use the keypair

- Integrated messaging signing functionality into our application
  - Began developing a widget to display messages and allow for message creation
    - Displays a list of messages between two users by fetching them from our database
- ❖ Logan
- Make the experience better
  - Begin final testing
  - Start the end of semester materials
    - poster
    - presentation

### Pending Issues

- ❖ Design/Rendering of chats needs implemented in Flutter
- ❖ GUI design needs to be improved
- ❖ Pandemic discussion: discuss if there is quick alternative to in-person sharing of keys

### Individual Contributions

Team Member	Contribution	Weekly Hours	Total
Jacob Moody	Development	16	58
Joel Wacker	App Development	17	66
Andre C	App Development	18	88
Jordan Svoboda	iOS development	16	80
Logan Woolery	UI/UX	18	54
Jack Potter	Client work	16	49

## Plans for Coming Week

- ❖ Andre-
  - Continue to integrate functionality
    - Messages sent/received from server are handled properly
    - Database testing and integration for user and message objects
  - Test Android/iOS application as new or improved functionality is implemented
  
- ❖ Jacob-
  - Continue work on GoDoc
  
  - Optional ability to dump messages to file for backups
  
- ❖ Jack
  - Client Testing
    - Continue testing android client
    - Attempt to set up iOS testing environment
      - may not be possible due to different hardware at home
  - Server testing
    - Set up fuzzing if possible
    - stress testing
  
- ❖ Joel
  - Client / Server testing
    - Test everything integrated together, QR code generator and chat
  
- ❖ Jordan- Continue client side encryption implementation
  - Continue working to integrate existing functionality into the beta application
  - Continue implementation of messaging widget
  - Continue testing of the database and cryptography functions
  
- ❖ Logan
  - Finalize Ui/X flow
  
  - Quality Assurance working